
 

 

Project Description:  The Hill Slough Tidal Marsh Restoration Project will restore tidal marsh and enhance upland managed wildlife 
habitat. The restoration design consists of (1) breaching eight perimeter and two internal levees to open 
most of the site to tidal action from surrounding sloughs; (2) lowering some segments of existing levees to 
provide high marsh habitat and improving levees in other areas to provide flood protection for the 
surrounding area; (3) improving some water control structures; (4) raising the elevation of Grizzly Island Road 
through the project site to reduce flood risks; (5) adding a loop trail and parking area for improved public 
access; and (6) upgrading three transmission towers and lines in areas subject to tidal inundation. 

 
Type of Project: Tidal Wetlands 
 
Restoration Targets:  This project will create approximately 750 acres of restored tidal marsh and upland fish and wildlife habitat, 

and 200 acres of enhanced managed wildlife habitat. 
 
Location and Landowner: This project is located along the northern margin of Suisun Marsh on the California Department of Fish 

and Wildlife’s Hill Slough Wildlife Area in Solano County (site map attached). 
 
Funding:  

 

 

Permitting:  Design is 30-60% complete. 
USFWS: BA submitted; issuance of BO contingent upon submittal of project design 

 NMFS: issued concurrence letter and Magnuson-Stevens Act EFH response 
 SFBRWQCB: 401 application submitted; permit contingent on additional project information 
 USACE: 404 application submitted; permit contingent on additional project information  
 BCDC: permit application not yet submitted 
 CEQA/NEPA: CEQA exempt through drought designation; NEPA – TBD, potential EA/FONSI 
 
Estimated Timeline:  2015-2018 

• Year 1 (2015-2016): obtain contract approval, complete design and final permitting 
• Year 2 (2016-2017): begin road construction, parking lot, and PG&E tower retrofit 
• Year 3 (2017-2018): complete road, construct trail, lower and improve levees and water control 

structures, and breach levees 
 

Estimated Total Project 
Costs: $10,646,642

Total Secured Funding: $10,646,642
Estimated Total Remaining 

Costs: $0

Project Task Secured Funding Funding Source Remaining Costs Potential Funding Source 
Development $646,642 Prop 84 ERP Funds $0 N/A 

$6,125,000 Prop 204 Funds $0 
2004 Kinder Morgan Oil  

Spill Compensation  
Funds** 

$3,175,000 Prop 84 Drought Funds $0 N/A 

$700,000 Suisun Marsh Preservation  
Agreement Phase C Funds $0 N/A 

Design/Construction 

     **KM funds would replace some Prop 204 or Prop 84 funds if approved 

Hill Slough Tidal Marsh Restoration Project 



 
Project Proponent:  California Department of Fish and Wildlife 

 Greg Martinelli:  Greg.Martinelli@wildlife.ca.gov, (707) 944-5570 
 Sarah Estrella: Sarah.Estrella@wildlife.ca.gov, (209) 234-3677 


